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1. Introduction 

1.1 Background 

Site Number: C5AV Contract Number: 

D.O. Number: Action Memo Date: 

Response Authority: CERCLA Response Type: Emergency 

Response Lead: EPA Incident Category: Removal Action 

NPL Status: Non NPL Operable Unit: 

Mobilization Date: 4/27/2017 Start Date: 4/27/2017 

Demob Date: Completion Date: 

CERCLIS ID: RCRIS ID: 

ERNS No.: State Notification: yes 

FPN#: Reimbursable Account #: 

1.1.1 Incident Category 
Emergency Removal 

1.1.2 Site Description 
WSH is a former 400-acre steel manufacturing facility. The site was in operation from at least the 1940s, 
and all operations official ceased at the facility in January 2016. EPA is assessing wastes left behind at the 
facility for a possible EPA Time Critical Removal Action. 

1.1.2.1 Location 
4000 Mahoning Street, Warren, Ohio. 

1.1.2.2 Description of Threat 
The current action is an Emergency Response to a release suspected from 2 above ground storage tanks. 
The tanks were labeled as Sulfuric Acid and Ferric Chloride, and released to the same containment area. 
This containment area appears to have been overflowing for some period of time as evidenced by staining on 
the ground and into an adjacent deeper pit. This is on the exterior of a facility building and open to impact 
by weather conditions and direct contact to anyone on the property. The tanks and containment area are 
located less than 150 feet from the Mahoning River. EPA contacted Ohio EPA and informed them of the 
situation and expected actions. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 



2.1.1 Narrative 
This is an Emergency Response initiated during a planned Site Assessment due to an identified 
uncontrolled release. 

2.1.2 Response Actions to Date 
On April 27, 2017, EPA initiated a removal action. EPA mobilized the ERRS contractor and three 6,300-
gallon tanks to transfer the released acidic waste into for storage pending disposal. EPA worked until 11:30 
pm to stabilize as much material as possible. Poor light conditions and excessive worker hours dictated 
suspension of activities for the night. 

On April 28, 2017, EPA and ERRS returned to the site. The remainder of acidic waste from the secondary 
containment was pumped out, and sludgy solids were physically removed from the containment area. 
Impacted liquids from the adjacent pit were also pumped down to allow for more freeboard in the pit due to 
active and incoming rain. Operations were suspended for the day at dark. Samples were collected from the 
acidic wastes which had been pumped into the temporary storage tanks and will be delivered to an off site 
laboratory for disposal analysis. 

On April 29, 2017, EPA and ERRS returned to the site and completed decontamination of the secondary 
containment, checked the tanks and verified that they were now empty, and secured the tanks and drums 
in the fenced area of the site to await disposal. EPA will return once disposal approval is obtained and 
remove the wastes off site to a CERCLA approved disposal facility. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
Ongoing. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

2.2 Planning Section 

2.2.1 Anticipated Activities 
Dispose of collected acidic wastes. 
Decontaminate and Demobilize temporary storage tanks. 

2.2.1.1 Planned Response Activities 
Decontaminate temporary storage tanks 
Disposal. 

2.2.1.2 Next Steps 
Conduct disposal actions. 
EPA contemplating Time—Critical Removal Action for the remainder of the hazardous wastes on site. 

2.2.2 Issues 
None at this time. 

2.3 Logistics Section 

ERRS provided all logistics for the site 

2.4 Finance Section 

2.4.1 Narrative 
EPA Branch Chief verbally authorized a $50,000 ceiling for this Emergency Removal. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 

% 

Remaining, 

Extramural Costs 

ERRS - Cleanup Contractor $50,000.00 $10,000.00 .001  $40,000
1  

80.00%1 

Intramural Costs 

USEPA - Direct $10,000.00 $3,000.00 $7,000.001 70.00%1 

Total Site Costs $60,000.00 $13,000.00 $47000001 78.33%1 
i 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written. The OSC does not necessarily receive specific figures on final payments made to any 



2.5.2 Liaison Officer 
OSC Steve Wolfe 

2.5.3 Information Officer 
OSC Steve Wolfe 

3. Participating Entities 

3.1 Unified Command 
OSC Steve Wolfe 

3.2 Cooperating Agencies 
OSC Steve Wolfe 

4. Personnel On Site 

OSC Steve Wolfe/Jeff Kimble 

ERRS - 3 personnel 

5. Definition of Terms 

WSH = Warren Steel Holdings 
S.U. = Standard Units 

6. Additional sources of information 

6.1 Internet location of additional information/report 
None exist. 

6.2 Reporting Schedule 
As directed by the OSC. 

7. Situational Reference Materials 

None. 
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